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Ending Aug 28/21 Sep 04/21 Sep 11/21 Sep 18/21 Sep 25/21 Oct 02/21  Oct 09/21
PV $0  $6,429 $21,429 $36,429 $51,563 $66,875 $88,000
EV $0  $6,750 $22,500 $41,750 $55,500 $69,500 $94,000
AC $0  $7,200 $24,000 $44,500 $56,000 $71,000 $93,500
SV $0 $321 $1,071  $5,321 $3,938  $2,625  $6,000
SPI 1.00 1.05 1.05 1.15 1.08 1.04 1.07
Ccv $0 -$450 -$1,500 -$2,750 -$500 -$1,500 $500

CPI 1.00 0.94 094 094 0.99 0.98 1.01
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